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Hay 6, 1985

Status Report on CEA 3808

P. HoeBann

K. Lichtenheld • CS6G
R. Nelson
K. Fetterson
0. Shipley
B. Steketee

Stub at IB was encased.

120 foot of 42" sewer encased between ICC and 1DD.

Tie-in made on 8" line 34.

Loaded 25 truck loads of contaminated dirt for Cecos landfill.

T. Carrico
Operation Foreman
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April 29, 1985

Status Report on CEA 3808

P. Hoeaann

1. Buabicka
K. Lichtenheld • CS6G
R. Nelson
K. Petterson
0. Shipley
B. Steketee

Began excavation between 1EF. and 2AA.

Sheet piling for 1EE and tie-in work near track BE.

Test of complete joints on line 35 was not successful.

Retest of stub at IB junction was successful.

Line 34 approximately 90% complete.

Coating started on ICC.

T. Carrico
Operation Foreman
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